
Arkwood, Inc. CERCLA Superfund Site

4th Five-Year Review Schedule

Task Finish Date Task Time Period

Notify Interested Parties 6/29/2015 2 weeks

Identify Team 7/13/2015 1 weeks

Outline Objectives 7/20/2015 4 weeks

Community Notification (Initial) 8/18/2015 5 weeks

Document Review 9/21/2015 4 weeks

Site Inspection 10/19/2015 1 day

Interviews 10/19 to 10/23/2015 5 days

Technical Review 11/23/2015 4 weeks

Draft Report 1/4/2016 8 weeks

Internal Report Review (ADEQ) 2/29/2016 8 weeks

External Report Review (EPA, ADH) 4/11/2016 6 weeks

Submit Final Report 6/6/2016 8 weeks

Signature by EPA 8/18/2016
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